

	®	Nombre	Duracion	Inicio	Terminado	Predecesores	Nombres del Recurso	M J
1		Planificación	5 days	5/04/25 08:00 AM	11/04/25 05:00 PM			
2		Desarrollo	15 days	11/04/25 08:00 AM	1/05/25 05:00 PM			
3		Pruebas	7.5 days	1/05/25 08:00 AM	12/05/25 01:00 PM			
4		Implementacion	8 days?	13/05/25 08:00 AM	22/05/25 05:00 PM			
5		Revision final	3 days?	22/05/25 08:00 AM	26/05/25 05:00 PM			



		9 j	un	25			1		16	jur	ր 2	5	V			23 L	jur	2
S	D	L	М	M	J	V	S	D	L	M	М	J	V	S	D	L	М	М
					Sie	tem	a r	le v	enf	ลร	- n	าลต	ina:	3				
					J.3	.011		. U	JIII			,uy		_				

	(A)	Nombre	Duracion	Inicio	Terminado	Predeceso	Nombres	M J V S	D
1		Recolección de requisitos	2 days?	5/04/25 08:00 AM	8/04/25 05:00 PM				
2	Ö	Definición de casos de uso	3 days?	9/04/25 08:00 AM	11/04/25 05:00 PM				
3	Ö	Diagramas UML (Caso de uso, Clase y Secuencia)	1 day?	12/04/25 08:00 AM	14/04/25 05:00 PM				
4	Ö	Diseño de base de datos	3 days?	15/04/25 08:00 AM	17/04/25 05:00 PM				
5	Ö	Diseño de interfaz JAVA	2 days?	18/04/25 08:00 AM	21/04/25 05:00 PM				
6	Ö	Diseño de Arquitectura API Rest	3 days?	22/04/25 08:00 AM	24/04/25 05:00 PM				
7	Ö	Crear API en c#	6 days?	25/04/25 08:00 AM	2/05/25 05:00 PM				
8	Ö	CRUD de modulos	6 days?	25/04/25 08:00 AM	2/05/25 05:00 PM				
9	Ö	Seguridad y login API	4 days?	29/04/25 08:00 AM	2/05/25 05:00 PM				
10	Ö	Crear pantallas en Java	5 days?	3/05/25 08:00 AM	9/05/25 05:00 PM				
11	Ö	Conectar fonted con API Rest	4 days?	11/05/25 08:00 AM	15/05/25 05:00 PM				
12	Ö	Pruebas	4 days?	16/05/25 08:00 AM	21/05/25 05:00 PM				
13	Ö	corrección de errores	2 days?	22/05/25 08:00 AM	23/05/25 05:00 PM				
14		Documentación/Manual de usuarios	3.75 days?	24/05/25 08:00 AM	25/05/25 02:00 PM				



						1								
jun	25	1 -	1	-	1_	16	jur	25		V	-	1_	23	jur M
M	M	J	V	S	D	L	M	M	J	V	S	D	L	M
_			ا ما			int		ا ام		- w 4			:	
De	saı	ΙΟΊ	lo d	eι	ın s	iste	ema	a de) V	enta	ıS	- pa	agir	ıa3